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MEMORANDUM FOR: Comptroller

FRUM: William F. Donnelly R 6/5 | ’?
Deputy Director for Administration

SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
Expenditures - July 1986

REFERENCE: .Memo for Comptroller fm DDA, dtd 30 Jan 85
Subj: Same

1. Attached is a summary of the obligations, commitments
and expenditures in FAN 81-2000, New Headquarters Building
Construction, for July 1986 (Attachment A). These transactions
include two expenditures against General Services
Administration (GSA) billings for personnel costs of its
project management personnel and inspectors as well as
miscellaneous technical services such as soil testing. Three
commitments for the Personnel Access Security System (PASS)
relate to creation of at least seven access control stations
combining custom designed work stations with renovation of
existing badge access control stations to hold down costs. The
purchase of carpet tile and related materials represents the
major portion of bid Package #5 providing for carpeting of most
of the New building. The additional security barrier has been
necessitated by the addition of an access lane into the
compound at the main entrance as a part of the Bid Package #4
Security Keception Centers. The Basix Controls commitment
re-set represents correction of a clerical error in June
decommiting] =~ |from the primary PASS developmental 25X1
contract, as noted in the June report.

2. The monthly Open Obligation Activity Report (OO0AR) and
the Open Commitment Activity Report (OCAR) for this FAN as of
31 July 1986 are provided as Attachment B. The Status of
Allotments Report for the period ending 31 July 1986 is
Attachment C.
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SUBJECT: New Headquarters Building Construction Monthly Report
of Obligations and Expenditures - July 1986

3. In the previous (June) report on New Headquarters
Building Construction i d that a Certification of
Expenditures totaling for the third quarter of
FY 1986 had been received trom the GSA Project Manager, was
vouchered and expensed on Agency books in mid-July, and would
be reflected in this (July) report. In preparation for this
report it was discovered that the voucher had never been
recorded in the General Accounting System (GAS). This voucher
is now being traced. If not found, a duplicate will be
processed.

4. Any questions regarding this report and the FAN 81-2000
transactions may be referred to the Chief, Budget § Fiscal
branch, UL, on Secure

William F. Donnelly

Attachments:
A, B and C

Distribution:
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